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Significant changes are highlighted. 
 

MI BPM TB Control Module Production 
Hardware status: 
-) 12 Modules assembled and tested. 
-) Testing in progress in parallel with firmware development. 
 

Firmware status: 
-) Coding work in progress. 
-) New firmware release available. All boards have been updated except three: 

MI40, MI30, Hot-Spare at AD. 
 
 

MI BPM TB 
Firmware status: 
-) Conceptual work in progress together with Control Module firmware development. 
-) To be done:  

a) single module addressing. 
b) module readback 

 
 

MI BPM TB Control Module Prototype 
Hardware status: 
-) No activities. 
 

Firmware status (Avnet Xilinx card FPGA): 
-) No activities. 

 

Document related to the Control Module are available on the web page:  
http://www-ese.fnal.gov/MI_BPM_TB_CTL/ 
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MI20 Analog and Digital Crates at FCC 
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Control Module Display 
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Bill HAYNES playing with the control module 
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